



Traffic Control, Signage, & Pavement Markings

TRAFFIC RCC Traffic LLC

CHANGE ORDER REQUEST

NO. 1

TO: MAPS 4
Attn:
Josh Malwick & Brannon Nelson

DATE 2/21/2025
JOB NAME M4-TK011 Bike Lane Ph. 1B
Pavement Repair Work on Classen
Traffic Signal Repair on 16th St.
PREPARED BY Logan Greve

The work shall be performed under the same terms and conditions as that included in the Original Contract.

NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
Exiting Contract Items - Additional to Existing Contract Quantities, NOT NEW TOTALS					
19	PAVEMENT REPAIR (CONCRETE)	142	SY	\$165.00	\$23,430.00
NEW Items					
1	Concrete Curb & Gutter	350	LF	\$34.50	\$12,075.00
2	Remove Concrete Curb & Cutter	350	LF	\$11.50	\$4,025.00
3	Traffic Signal Electrical Cable	200	LF	\$6.90	\$1,380.00
4	Pull Box (Size I)	2	EA	\$1,868.75	\$3,737.50
5	Pull Box (Size II)	2	EA	\$2,558.75	\$5,117.50
Stripe Deduct					
29	TRAFFIC STRIPE (MULTI-POLY) (8-INCH)	-1179	LF	12	-\$14,148.00
TOTAL AMOUNT THIS CHANGE ORDER					\$35,617.00

Additional Contractual Days Requested 28 for Weather Days
30 for Bid Delay

NOTES: Pavement Repair (Concrete) Pay item will follow standard details for Reinforced Valley Gutter

Changes Approved

BY: 

By: _____