

April 29, 2024

To: Oklahoma City Airport Trust

From: Patrick Barnas, Project Manager

Subject: Widen Runway 17R-35L to 100 Feet and Improve Drainage Structures (Amendment No. 1)

Project: OCAT WPA 2316

Lochner # 15424

Please find enclosed Amendment No. 1. This contract amendment increases quantities for various established contract items.

We have reviewed this contract amendment and find it to be accurate and necessary. In addition, we have found the addition of items in the amount of \$952,890.22 to be fair and reasonable. Therefore, we recommend the enclosed documents be submitted to the Oklahoma City Airport Trust for consideration and ultimate execution. If the enclosed documents are found to be acceptable as completed, please return fully executed copies to my attention for distribution.

If you have any questions, feel free to contact me at your convenience.

Sincerely,

H.W. LOCHNER, INC.



Patrick Barnas, P.E.

Project Manager