



March 15, 2024

Randon Reiger
OKC Department of Airports
7100 Terminal Drive, Unit 937
OKC, OK 73159-0937

RE: *OCAT WRWA 2004 North Covered Parking Lot*

Randon,

Attached Amendment No. 1 includes quantity adjustments for unit price items in conjunction with requirements of the fire marshal to add sidewalk connectivity to existing fire hydrants, and conditions that were discovered through construction that necessitated changes. These construction condition items included the following: replacement of poor condition concrete paving with full depth asphalt paving, modifying pavement around an existing AT&T manhole lid, and removal of a 3' deep concrete footing

Change Order No. 1 includes adding two ornamental iron wing gates with a fire knox pad lock per the fire marshal's request for access to existing fire hydrants. It also adds an additional 3 days to the number of allowable number of construction days.

We recommend the Oklahoma City Airport Trust approve Amendment No. 1 and Change Order No. 1. If you have any questions, please contact me at 405-241-5425.

Sincerely,

A handwritten signature in black ink that reads "Lydia Leslie".

Lydia Leslie, P.E.
Civil Engineer

Attachment