



MEMORANDUM

Council Agenda
Item No. IX. AQ
4/9/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 2 to Contract for Engineering Services with AtkinsRealis USA, Inc., formerly known as Atkins North America, Inc., Projects PC-0808, street enhancements, West Britton Road from North Western Avenue to North Shartel Avenue, and PC-0824, street resurfacing, West Britton Road from North Western Avenue to I-235. Wards 2 and 7.

Location:

West Britton Road from North Western Avenue to North Shartel Avenue

Background:

This Better Street, Safer City and 2017 General Obligation Bond project provides for street enhancements on Britton Road from Western Avenue to Shartel Avenue.

Subsequent to the execution of the original contract as previously amended, it has been determined that additional progress meetings will be required due to community input into the plans, contractor evaluation of plans based on the use of an existing unit price contract, and coordination of other City projects (2017 GO Bond and MAPS) in the area. The Engineer will also provide accelerated 90% plans for landscaping, and provide the subsequent construction submittal reviews. A portion of the engineering fee originally designated for Additional Services will be reallocated to the respective Tasks to fund the services described above.

This project is expected to begin spring 2024 and completed by fall 2024.

Engineer:

AtkinsRealis USA, Inc., formerly known as Atkins North America, Inc.

Engineering Fee:

Original Contract Amount	\$297,960
Amendment No. 1	25,000
Amendment No. 2	0
Revised Contract Amount	\$322,960

Source of Funds:

Better Streets Safer City Sales Tax Fund – Better Streets Safer City Sales Tax Restricted – Public Works Department, Street Streetscape – Other Capital – Project PC-0808, Britton Old Town Street Enhancements – Non-Capital A&E (730-1790-3305005-OTHCP-STX17SS0012-52044002)

Review:

Public Works Department

Recommendation: Amendment be approved.