

MacHill Construction Company, Inc.
19080 CR 1590
Ada, OK 74820

Cost Estimate


To: SRB Engineering
Attn: Clark Campbell

DATE: April 22, 2024
FOR: *Extend Tin Horn*

DESCRIPTION of Work	AMOUNT
Extend the 24" corrugated tin horn 6' and install headwall	\$1,675.00
<i>Overhead & Profit - 10%</i>	\$167.50
TOTAL DUE	\$1,842.50

If you have any questions concerning this estimate, contact Corry, Project Manager, 580-332-1404.

THANK YOU FOR YOUR BUSINESS!



MacHill Construction Company, Inc.
19080 CR 1590
Ada, OK 74820

Cost Estimate


To: SRB Engineering
Attn: Clark Campbell

DATE: October 10, 2024
FOR: *Electrical Changes*

DESCRIPTION of Work	AMOUNT
Add under cabinet lighting to the metal cabinets in the Equipment Maintenance area	\$2,794.60
<i>Overhead & Profit - 10%</i>	\$279.46
TOTAL DUE	\$3,074.06

If you have any questions concerning this estimate, contact Corry, Project Manager, 580-332-1404.

THANK YOU FOR YOUR BUSINESS!



MacHill Construction Company, Inc.
19080 CR 1590
Ada, OK 74820

Cost Estimate


To: SRB Engineering
Attn: Clark Campbell

DATE: October 14, 2024
FOR: **10' Height Liner
Panels**

DESCRIPTION of Work	AMOUNT
Add 10' high liner panels in the equipment maintenance area exterior walls - Above the 10' liner panels will remain sheetrock See attached floor plan for walls with proposed liner panels	\$10,343.00
Overhead & Profit - 10%	\$1,034.30
TOTAL DUE	\$11,377.30

If you have any questions concerning this estimate, contact Corry, Project Manager, 580-332-1404.

THANK YOU FOR YOUR BUSINESS!



MacHill Construction Company, Inc.
19080 CR 1590
Ada, OK 74820

Cost Estimate


To: SRB Engineering
Attn: Clark Campbell

DATE: December 17, 2024
For: *Fire Extinguisher*

DESCRIPTION of Work	AMOUNT
Add fire extinguisher and cabinet in the storm shelter per plan review comments	\$535.00
<i>Overhead & Profit - 10%</i>	\$53.50
TOTAL DUE	\$588.50

If you have any questions concerning this estimate, contact Corry, Project Manager, 580-332-1404.

THANK YOU FOR YOUR BUSINESS!



MacHill Construction Company, Inc.
19080 CR 1590
Ada, OK 74820

Cost Estimate


To: SRB Engineering
Attn: Clark Campbell

DATE: December 17, 2024
For: *Exit Sign*

DESCRIPTION of Work	AMOUNT
Add exit sign in Hall 111 per fire marshall inspection	\$250.00
<i>Overhead & Profit - 10%</i>	\$25.00
TOTAL DUE	\$275.00

If you have any questions concerning this estimate, contact Corry, Project Manager, 580-332-1404.

THANK YOU FOR YOUR BUSINESS!



MacHill Construction Company, Inc.
19080 CR 1590
Ada, OK 74820

Cost Estimate

To: SRB Engineering
Attn: Clark Campbell

DATE: December 17, 2024
For: ***Compressed Air Lines***

DESCRIPTION of Work	AMOUNT
Additional compressed air lines and air drops as requested by MCA	\$2,250.00
<i>Overhead & Profit - 10%</i>	\$225.00
TOTAL DUE	\$2,475.00

If you have any questions concerning this estimate, contact Corry, Project Manager, 580-332-1404.

THANK YOU FOR YOUR BUSINESS!