

MEMORANDUM



OCAT Agenda
Item No. V. E
5/23/2024

TO: Trustees, Oklahoma City Airport Trust

FROM: Jeff Mulder, Director of Airports

Resolution authorizing the purchase of additional professional services from H. W. Lochner, Inc. for Project No. OCAT WPA 2316, Widen Runway 17R/35L to 100 Feet and Improve Drainage Structures, utilizing Project No. OCAT GEN 1910, Multi-Year Professional Services, estimated cost \$182,529.56.

Location:

Wiley Post Airport

Background:

On January 27, 2022, Trust approved a Resolution to purchase professional services for Project No. OCAT WPA 2316, Widen Runway 17R/35L to 100 Feet and Improve Drainage Structures (Project), utilizing the Trust's Contract for Professional Services, Project No. OCAT GEN 1910, Multi-Year Professional Services, with H. W. Lochner, Inc. This Resolution included planning, design, bidding, and construction phase services for the widening of the secondary runway to 100 feet, assuming 210 days for construction.

Change Order No. 2 adds \$182,529.56 (26.7%) to the fee for additional construction phase services and Resident Project Representation services due to the Construction Project's anticipated duration being changed from 210 days to 332 days.

Cost Summary:

Original Purchase Order Amount	\$ 683,352.97	
Change Order No. 1	\$ 10,812.95	1.6 % Increase
Change Order No. 2	\$ 182,529.56	26.7 % Increase
	\$ 876,695.48	

Recommendation: Resolution be adopted.