



MEMORANDUM

OCAT Agenda
Item No. V. A
1/25/2024

TO: Trustees, Oklahoma City Airport Trust

FROM: Jeff Mulder, Director of Airports

Amendment No. 1 to the Construction Contract with Libra Electric Company, Project No. OCAT WPA 2301, Terminal Bldg Electrical Rehabilitation and Backup Generator, decrease of \$5,230.

Location:

Wiley Post Airport

Background:

On October 27, 2022, Trust awarded the Construction Contract (Contract) for Project No. OCAT WPA 2301, Terminal Bldg Electrical Rehabilitation and Backup Generator to Libra Electric Company in the amount of \$532,660, with 180 calendar days. On December 21, 2023, Trust approved Change Order No. 1, increase of 47 calendar days.

Amendment No. 1 is a decrease of \$5,230 (1.0%) because certain electrical feeders between panels were not replaced under this Contract.

Cost and Time Summary:

		<u>Calendar Days</u>	
Original Contract Amount	\$ 532,660.00	180	
Change Order No. 1	\$ 0.00	+47	(0.0% Increase)
Amendment No. 1	\$ 5,230.00	0	(1.0% Decrease)
Revised Contract Amount	\$ 527,430.00	227	(1.0% Decrease)

Current Completion Date

January 25, 2024

Engineer:

Frankfurt-Short-Bruza, P.C.

Recommendation: Amendment be approved.