

Change Order No. 1

Oklahoma City Airport Trust
Oklahoma City, Oklahoma

**North Covered Parking Lot
Will Rogers World Airport
Project No. OCAT WRWA 2004**

Increase (+) \$7,471.60 and 3 Calendar Days

Rudy Construction, CONTRACTOR




Signature


Title: Operations Manager



APPROVAL RECOMMENDED:



Director of Airports




Architect/Engineer Signature

Firm Name: Kimley-Horn and Associates

APPROVED by the Oklahoma City Airport Trust and signed by the Chairman this 28TH day of
MARCH, 2024.

ATTEST:



Trust Secretary




OKLAHOMA CITY AIRPORT TRUST:



Chairman

REVIEWED for form and legality:



Assistant Municipal Counselor/
Attorney for the Trust

MARCH 14, 2024

NORTH COVERED PARKING LOT OKLAHOMA CITY AIRPORT TRUST PROJECT NO. OCAT WRWA 2004	
--	--

4' Three Rail Flat Top Ornamental Iron Swing Gates x 5' Wide with Adjustable Hinges and Strong Arm Latch and Fire Knox Pad Lock

Fire Marshal requires changes to add gates and Knox box

North Parking Lot					
ITEM	DESCRIPTION	UNIT	UNIT PRICE	ADD. QUANTITY	COST
01-54	4' Three Rail Flat Top Ornamental Iron Swing Gates x 5' Wide with Adjustable Hinges and Strong Arm Latch and Fire Knox Pad Lock	LS	\$7,471.60	1	\$7,471.60

In consideration of these changes, Rudy Construction, Contract is altered as follows:

Original Contract Amount		\$5,563,110.15
Change Order No. 1	(+)	\$7,471.60
Amendment No.1	(+)	\$28,075.72

NEW CONTRACT AMOUNT	\$5,598,657.47
----------------------------	-----------------------

Original Contract Duration		170 Calendar Days
Change Order No. 1	(+)	3 Calendar Days
Amendment No.1	(+)	0 Calendar Days

NEW CONTRACT DURATION	173 CALENDAR DAYS
------------------------------	--------------------------

Notice to Proceed Date	February 19, 2024
NEW COMPLETION DATE	August 10, 2024

END OF CHANGE ORDER NO. 1

**CONTRACTOR'S ITEMIZED BREAKDOWN
FOR**

PROPOSED CHANGE ORDER REQUEST NO.: 001

PROJECT TITLE & LOCATION: OCAT WRWA 2004, "North Covered Parking Lot"
CONTRACTOR: Rudy Construction Co.
ADDRESS: PO Box 14575 Okc, Ok 73113
TELEPHONE: 405-478-9900

1. DESCRIPTION OF REQUESTED CHANGE: City Plan Review

2. JUSTIFICATION: Require Fire Marshal Changes- Add gates, Knox box, and adjust drive width

3. LABOR (No. of Hours/Days per Operation)		A		B	C	D	E	F
CLASSIFICATION		Quantity	Unit	BARE UNIT RATE	PAYROLL TAX (PRT) 7.65%	FRINGES	FULL UNIT RATE (B + C + D)	SUBTOTAL LABOR (minus PRT) A(B+D)
Operations Manager		2.00	HR	65.00	4.97	-	69.97	130.00
Superintendent		5.00	HR	45.00	3.44	-	48.44	225.00
Foreman		6.00	HR	35.00	2.68	-	37.68	210.00
Laborer		24.00	HR	16.00	1.22	-	17.22	384.00
					-	-	-	-
					-	-	-	-
Total Payroll Tax (PRT) (A*C then Sum of C)					72.50		(3) TOTAL LABOR (minus PRT)	949.00

4. MATERIALS		Quantity	Unit	Unit Rate	
M&H Ring Provided by AT&T					
					(4) TOTAL MATERIALS

5. EQUIPMENT		Quantity	Unit	Unit Rate	
Skidsteer		6.00	Hr	50.00	
					(5) TOTAL EQUIPMENT

6. SUBCONTRACTOR'S COSTS		(Provide itemized list for each)			
NAMES		Total SC Cost	Total SC PRT		
Superior Fence		5,185.00		Negotiated	
Subtotal		5,185.00	-	(6) TOTAL SC (Less PRT)	5,185.00

7. OVERHEAD & PROFIT			
(On Subtotal of 3 + 4 + 5 + 6)	Subtotal:	6,434.00	
Allowable Overhead & Profit	15%		
		(7) TOTAL OVERHEAD & PROFIT	965.10

8. PAYROLL TAX	(Sum of: (3. column C total) and (6. column C total))	(8) PAYROLL TAX	72.50
-----------------------	---	------------------------	--------------

TOTAL CHANGE ORDER AMOUNT 7,471.60

Rudy Construction Co.
 Contractor
 Jared Bills
 Prepared by
 Operations Manger
 Title

END OF CHANGE ORDER BREAKDOWN



P.O. BOX 892928
Oklahoma City, OK 73189
(405) 616-9203 Phone
(405) 616-9204 Fax
www.superiorfenceok.com

Estimate

Date	Estimate #
2/19/2024	42432

Name / Address
Rudy Construction 3101 NE 63rd St./PO BOX 14575 OKC, OK 73121/73113 Off:478-9900/Jared Bills jbills@rudycc.com

Ship To
NORTH COVERED PARKING WILL ROGERS WORLD AIRPORT OKC

Rep
CH

Description	Total
2 - 4' three rail Flat Top Ornamental Iron Swing Gates x 5' wide with adjustable hinges and strong arm latch and fire knox pad lock	5,185.00
2 - 2' x 2' Aluminum Signs with wording: "FIRE ACCESS TO HYDRANT"	

Proposed By: [Signature]

Date: 2-20-24

Total

Negotiated

\$5,185.00

This proposal may be withdrawn by Superior Fence Construction Inc. if not accepted within 7 days. The above prices, specifications and conditions are satisfactory and accepted. Superior Fence Construction Inc. is hereby authorized to perform the work as specifies: LOCATING LINES DOES NOT INCLUDE sprinkler lines, french drains, or utility drops to the home, therefore Superior Fence Constrution Inc. WILL NOT BE RESPONSIBLE FOR ALL SAID LINES. All balances due upon completion. NOTICE TO OWNER: you are hereby notified that any person performing labor on your property or furnishing materials for the construction, repair, or improvements of your property will be entitled to put a lien aganist your property, if they are not paid in full. This lien can be enforced by the sale of your property. Above prices are based on normal digging conditions. ALL CREDIT CARD PAYMENTS WILL HAVE A 3% FEE THAT WILL BE ADDED TO YOUR BILL.

Accepted: _____ Date: _____

