



February 14, 2022

Honorable Chairman and Trust Members  
Oklahoma City Airport Trust  
7100 Terminal Drive, Unit 937  
Oklahoma City, OK 73159

RE: Recommendation of Change Order 4  
Rehabilitate C.E. Page Apron  
AIP 3-40-0071-015-2021  
OCAT CEPA 2104  
Clarence E. Page Municipal Airport

Honorable Chairman and Trust Members:

CEC recommends approval for Change Order 4 from Rudy Construction Co. for the Rehabilitate C.E. Page Apron at Clarence E. Page Municipal Airport. A storm sewer blockage discovered at the end of the project revealed collapsed pipe. The change order provides for work required to remove and replace the broken pipe segments required to maintain drainage and allow for suitable pavement performance. CEC has reviewed the cost for the negotiated change order +\$6,650.00 along with seventy-one (71) additional calendar days and considers it a reasonable cost and allotted time for the work required.

Sincerely,  
**CEC Corporation**

Jeremy Stahle, P.E.  
Municipal Practice Leader