

February 2, 2022

Oklahoma City Airport Trust  
Attn: Director of Airports  
7100 Terminal Drive, Box 937  
Oklahoma City, OK 73159

RE: Modify pay items for Rehabilitation/Reconstruction of Runway 13-31 Phase I  
AIP Project No. 3-40-0072-082-2021  
OCAT WRWA 2007  
Subject: Recommendation of Change Order No. 2

To whom it may concern,

MacArthur Associated Consultants, LLC has reviewed Change Order No. 2 dated February 24, 2022 submitted for the above-referenced project. MacArthur Associated Consultants, LLC recommends acceptance of Change Order No. 2 as detailed, adding \$9,490.23 to the contract.

Respectfully submitted,  
MACARTHUR ASSOCIATED CONSULTANTS, LLC



Sam Pappas, PE  
Project Manager

Encl.