



March 10, 2022

Honorable Chairman and Trustees
Oklahoma City Water Utilities Trust
420 West Main, Suite 500
Oklahoma City, OK 73102

Re: Change Order No. 3
Project No. WM-0369
Atoka Pump Station Vault and Duct Bank Replacement
Atoka Lake Dam, Atoka, Oklahoma

Honorable Chairman and Trustees:

I. SCOPE

Change Order No. 3 adds new pay items to the contract.

II. JUSTIFICATION

Change Order No. 3 adds a pay item for the material and labor necessary to maintain electricity to the radio tower/beacon during the electrical outage and duct bank tie-in completion.

III. COST ESTIMATE

CHANGE ORDER NO. 3

ADDITIONS

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increase	Cost Increase
CO 3.1	Maintain Electricity to Radio Tower	LS	\$ 373.03	0	1	1	\$ 373.03

Total Increase \$ 373.03

Total Change Order No. 3: \$373.03

IV. COST SUMMARY

Original Contract Amount	\$868,897.00
Amendment No. 1	\$(41,514.00) (4.78% decrease)
Change Order No. 2	\$72,856.43 (8.38% increase)
Change Order No. 3	<u>\$373.03</u> (0.04% increase)
Revised Contract Amount	\$900,612.46

Amendment No. 1 is a decrease of \$41,514.00 or 4.78 percent below the original contract amount. Change Order No. 3 is an increase of \$373.03 or 0.04 percent above the original contract amount. Change Order Nos. 1 through 3 represent an increase of \$73,229.46 or 8.43 percent above the original contract amount. Amendment No. 1 and Change Order No. 1 through 3 result in an overall increase of \$31,715.46. The revised contract amount is \$900,612.46.

The above and foregoing is hereby accepted this _____ day of _____, 2022; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Sheila Strouall
Witness

AGC
Downey Contracting, LLC

Change Order No. 3 prices were established through negotiation.

Ryan C. Smith, P.E. SRB, LLC

Approval is recommended this 16th day of March, 2022.

Crystal L. Kowalik
Crystal L. Kowalik, P.E., Engineering Manager

Chris Browning
Chris Browning, General Manager

Eric J. Wenger
Eric J. Wenger, P.E., City Engineer

APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 12th day of April, 2022.

ATTEST:

Amy K Simpson
Secretary



John D. Couch
Chairman

CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 26th day of April, 2022.

ATTEST:

Amy K Simpson
City Clerk



David Holt
Mayor

Reviewed for form and legality.

Craig Keith
Assistant Municipal Counselor