



August 24, 2022

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73102

Re: MP-0379: USA Softball Hall of Fame Trail –Change Order No. 3

Honorable Mayor and City Council:

I. SCOPE

Change Order No. 3 adds one (1) new pay item to the contract and increases the total contract price.

II. JUSTIFICATION

Proposed Change Order No. 3 provides for foldable bollards on either end of the proposed trail to restrict vehicular access to the trail and increase pedestrian safety.

COST ESTIMATE

CHANGE ORDER NO. 3

Bid Item	Item Description	Unit	Qty	Unit Price	Cost
CO 3.1	FOLDABLE BOLLARDS	EA	2.00	\$734.86	\$1,469.72

TOTAL INCREASE \$1,469.72

III. COST SUMMARY

<u>MP-0379</u>	
Original Contract Amount	\$ 1,453,139.00
Amendment No. 1	\$ 45,900.00
Change Order No. 1	\$ 117,888.04
Amendment No. 2	\$ 7,500.00
Change Order No. 2	\$ 6,106.72
Change Order No. 3	\$ 1,469.72
New Contract Amount	\$ 1,632,003.48


The total for Change Order No. 3 is \$1,469.72, which represents an increase of 0.10% over the original contract amount of \$1,453,139.00. The total of Change Orders No. 1, 2, and 3 is \$125,464.48, which represents an increase of 8.63% over the original contract amount. The total of Change Order No. 1, 2, 3 and Amendment No. 1, 2 is \$178,864.48. The new contract amount is \$1,632,003.48.

IV. CONTRACT TIME

Change Order No. 3 does not modify the contract time.

The prices for the Change Order were established by negotiation and appear fair and reasonable.
The Engineer recommends approval of Change Order.

ATTEST:



Erica Jones, P.E.
CEC Corporation



The above and foregoing is hereby accepted this 24th day of August 2022, and the undersigned agrees to perform the work at the prices indicated.


ATTEST:



Downey Contracting, LLC

The prices for the Change Order were established by negotiation and appear fair and reasonable.
The City Engineer recommends approval of Change Order.

ATTEST:



Eric J. Wenger, P.E., Director
Public Works/City Engineer

Reviewed for Form and Legality.

Craig Keith

Assistant Municipal Counselor

APPROVED by the City Council of the City of Oklahoma City this 27th day of September 2022.

ATTEST:

Amy K. Simpson

City Clerk



David Holt