



The City of
OKLAHOMA CITY
UTILITIES DEPARTMENT
Engineering Division

October 13, 2022

Honorable Chairman and Trustees
Oklahoma City Water Utilities Trust
420 West Main, Suite 500
Oklahoma City, OK 73102

Re: Amendment No. 1
Project No. WE-0098
Emergency 18-inch Aerial Crossing Repair
NW 10th Street & N Canadian River

Honorable Chairman and Trustees:

I. SCOPE

Amendment No.1 adjusts final quantities to as built conditions on site for final completion of project.

II. JUSTIFICATION

Amendment No. 1 is required to adjust final quantities for as-built condition for final completion of the project.

III. COST ESTIMATE

AMENDMENT NO. 1

ADDITIONS

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Decrease	Cost Decrease
1.07	Hydro Seeding and/or Hydro Mulching	SY	\$5	1,000	0	1000	(\$ 5,000.00)
1.10	18" x 11.25 Deg Bend (W/ Restrained Joints)	EA	\$3,100	4	0	4	(\$ 12,400.00)
Total Decrease							(\$ 17,400.00)

Total Amendment No. 1: (\$ 17,400.00)

IV. COST SUMMARY

Original Contract Amount	\$348,275.00
Amendment No. 1	(\$ 17,400.00) (5.00% decrease)
Revised Contract Amount	\$330,875.00

Amendment No. 1 is an decrease of \$17,400.00 or 5.00 percent below the original contract amount. The revised contract amount is \$ 330,875.00.

The above and foregoing is hereby accepted this 17th day of October, 2022; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

[Signature]
Witness

[Signature]
Krapff Reynolds

Amendment No. 1 prices were established through bidding.

[Signature]
J. Dustin Segraves, P.E.



Approval is recommended this ____ day of _____, 2022.

[Signature]
Crystal L. Kowalik, P.E., Engineering Manager

[Signature]
Chris Browning, General Manager

[Signature]
Eric J. Wenger, P.E., City Engineer

APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 8th day of November, 2022.

ATTEST:
[Signature]
Secretary



[Signature]
Chairman

CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 22nd day of November, 2022.

ATTEST:
[Signature]
City Clerk



[Signature]

Reviewed for form and legality.

[Signature]
Assistant Municipal Counselor