

SMC CONSULTING ENGINEERS
815 West Main Street | Oklahoma City, OK 73106
405-232-7715 • www.smcokc.com

October 24, 2022

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Amendment No. 1
Project No. PC-0675 - Paving and Drainage Improvements
S.W. 8th Street from South MacArthur Boulevard to South Peniel Avenue
Ward 3

Honorable Mayor and Council:

I. SCOPE

Amendment No. 1 adjusts the plan quantities to add temporary Silt Fence.

II. JUSTIFICATION

Changes in the Silt Fence quantity reflects the field measurements required to protect the environment compared to initial design estimates. Amendment No. 1 adds temporary Silt Fence to retain soil from the construction activities on the west-end of the project near Crystal Lake.

III. COST ESTIMATE

Amendment No. 1

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increased	Amended Cost
3	Temporary Silt Fence (Wire Backed)	LF	\$ 5.75	145	645	500	\$ 2,875.00

Total Increase \$ 2,875.00

Total Amendment No. 1: \$ 2,875.00

IV. COST SUMMARY

Original Contract Amount	\$2,256,668.50
Amendment No. 1	2,875.00 (0.13% increase)
Revised Contract Amount	\$2,259,543.50

Amendment No. 1 is an increase of \$2,875.00 or 0.13 percent above the original contract amount. The revised contract amount is \$2,259,543.50.

The above and foregoing is hereby accepted this 24 day of OCTOBER, 20 22 and the undersigned agrees to perform the work at the price indicated.

ATTEST:




Witness



Allen Contracting


The prices shown for Amendment No. 1 were established by competitive bidding in the original contract and not subject to the Oklahoma Competitive Bidding Act. The Engineer recommends approval of the Amendment No. 1.

Approval is recommended this 24th day of October, 2022.



Terence L. Haynes, P.E.
SMC Consulting Engineers, P.C.


This Amendment is recommended for approval by the City Engineer this 10th day of November, 2022.



Eric J. Wenger, P.E., City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this 22nd day of November, 20 22.

ATTEST:




City Clerk



Mayor

Reviewed for form and legality.



Assistant Municipal Counselor