



**Ellsworth Construction OKC,
dba A-Tech Paving**

11/3/2022

Robbie Williams
Triad Design Group/TEIM Design
3020 NW 149th Street
OKC, OK 73134

RE: Project PC-0496

Subject: Change Order & Amendment No. 4

Dear Mr. Williams:

Ellsworth Construction OKC respectfully submits the following information for Change Order No. 4 / Amendment No. 4 on the subject project. This change order has been submitted in response to a request to provide pricing for a handrail around the drainage area and to zero out all overages/underages.

Change Order Quantities:

Item #	Item	Unit	Unit Price	Plan Quantity	Additional Quantity	Change Order Quantity	Change Order Cost
1.	1-1/2" DIAMETER GALVANIZED HANDRAIL FOR DRAINAGE AREAS	LF	\$ 167.85	0.00	140.00	140.00	\$ 23,499.00
Total							\$ 23,499.00

Amended Quantities:

Item #	Item	Unit	Unit Price	Plan Quantity	Additional Quantity	Amended Quantity	Amended Cost
6.	ASPHALTIC CONCRETE S3 (PG 64-22 OK) (4 1/4 INCHES)	TON	\$ 93.65	5,165.00	-16.44	5,148.56	\$ (1,539.61)
7.	ASPHALTIC CONCRETE S5 (PG 64-22 OK) (1 3/4 INCHES)	TON	\$ 98.50	2,350.00	254.36	2,604.36	\$ 25,054.46
8	ASPHALTIC CONCRETE S6 LEVELING COURSE (3/4 INCHES)	TON	\$ 115.80	520.00	-252.42	126.94	\$ (29,230.24)
11.	TACK COAT	GAL	\$ 3.80	1,582.00	624.00	2,206.00	\$ 2,371.20
22.	TRAFFIC STRIPE (PAINT) (4INCH WIDE) (WHITE)	LF	\$ 0.50	24,932.00	1,450.00	26,382.00	\$ 725.00
39.	PAVEMENT REINFORCING FABRIC	SY	\$ 7.50	3,117.00	-3,117.00	0.00	\$ (23,377.50)
40.	(TYPE I) PLAIN RIPRAP (18 INCH DIA)	TON	\$ 70.00	80.00	-32.00	48.00	\$ (2,240.00)
47.	SOLID SLAB SODDING	SY	\$ 2.50	5,000.00	-2,840.00	2,160.00	\$ (7,100.00)
Total							\$ (35,336.69)

Sincerely,


Timothy Lunday

President, Ellsworth Construction OKC, dba A-Tech Paving