



**Ellsworth Construction OKC,
dba A-Tech Paving**

11/3/2022

Robbie Williams
Triad Design Group/TEIM Design
3020 NW 149th Street
OKC, OK 73134

RE: Project PC-0496

Subject: Change Order & Amendment No. 4

Dear Mr. Williams:

Ellsworth Construction OKC respectfully submits the following information for Change Order No. 4 / Amendment No. 4 on the subject project. This change order has been submitted in response to a request to provide pricing for a handrail around the drainage area and to zero out all overages/underages.

Change Order Quantities:

| Item # | Item | Unit | Unit Price | Plan Quantity | Additional Quantity | Change Order Quantity | Change Order Cost |
|--------------|--|------|------------|---------------|---------------------|-----------------------|---------------------|
| 1. | 1-1/2" DIAMETER GALVANIZED HANDRAIL FOR DRAINAGE AREAS | LF | \$ 167.85 | 0.00 | 140.00 | 140.00 | \$ 23,499.00 |
| Total | | | | | | | \$ 23,499.00 |

Amended Quantities:

| Item # | Item | Unit | Unit Price | Plan Quantity | Additional Quantity | Amended Quantity | Amended Cost |
|--------------|--|------|------------|---------------|---------------------|------------------|-----------------------|
| 6. | ASPHALTIC CONCRETE S3 (PG 64-22 OK) (4 1/4 INCHES) | TON | \$ 93.65 | 5,165.00 | -16.44 | 5,148.56 | \$ (1,539.61) |
| 7. | ASPHALTIC CONCRETE S5 (PG 64-22 OK) (1 3/4 INCHES) | TON | \$ 98.50 | 2,350.00 | 254.36 | 2,604.36 | \$ 25,054.46 |
| 8 | ASPHALTIC CONCRETE S6 LEVELING COURSE (3/4 INCHES) | TON | \$ 115.80 | 520.00 | -252.42 | 126.94 | \$ (29,230.24) |
| 11. | TACK COAT | GAL | \$ 3.80 | 1,582.00 | 624.00 | 2,206.00 | \$ 2,371.20 |
| 22. | TRAFFIC STRIPE (PAINT) (4INCH WIDE) (WHITE) | LF | \$ 0.50 | 24,932.00 | 1,450.00 | 26,382.00 | \$ 725.00 |
| 39. | PAVEMENT REINFORCING FABRIC | SY | \$ 7.50 | 3,117.00 | -3,117.00 | 0.00 | \$ (23,377.50) |
| 40. | (TYPE I) PLAIN RIPRAP (18 INCH DIA) | TON | \$ 70.00 | 80.00 | -32.00 | 48.00 | \$ (2,240.00) |
| 47. | SOLID SLAB SODDING | SY | \$ 2.50 | 5,000.00 | -2,840.00 | 2,160.00 | \$ (7,100.00) |
| Total | | | | | | | \$ (35,336.69) |

Sincerely,


Timothy Lunday

President, Ellsworth Construction OKC, dba A-Tech Paving