

April 3, 2023

Oklahoma City Airport Trust
Attn: Director of Airports
7100 Terminal Drive, Box 937
Oklahoma City, OK 73159

RE: Rehabilitation/Reconstruction of Runway 13-31 Phase II
AIP Project No. 3-40-0072-087-2022
OCAT WRWA 2210
Subject: Recommendation of Amendment No. 3

To whom it may concern,

MacArthur Associated Consultants, LLC has reviewed Amendment No. 3 dated April 27, 2023 submitted for the above-referenced project. MacArthur Associated Consultants, LLC recommends acceptance of Amendment No. 3 as detailed, adding \$38,708.55 to the contract.

In general, Amendment No. 3 adds quantity to the items that are needed to conduct full-depth repairs that are required due to unforeseen site conditions discovered during the planned asphalt removal. This includes additional concrete and asphalt removal, muck excavation, crushed aggregate base course placement, and P-403 asphalt leveling course placement.

Amendment No. 3 also adds 14 calendar days to the contract to account for the additional work required to complete these full-depth repairs.

Respectfully submitted,
MACARTHUR ASSOCIATED CONSULTANTS, LLC



Jake Harbaugh, PE
Project Engineer
Encl.