



April 3, 2023

Oklahoma City Department of Airports
Attn: Director of Airports
7100 Terminal Drive, Box 937
Oklahoma City, OK 73159

Re: OCAT WRWA 2307
Parking Lot 2 Pavement Rehabilitation

Subject: Recommendation of Change Order No. 3

Director of Airports and Trustees:

Triad Design Group Inc. has reviewed Change Order No. 3 dated April 27, 2023 submitted for the above referenced project. Triad Design Group, Inc. recommends acceptance of Change Order No. 3 as detailed, adding \$19,080.74 to the contract. No additional contract time is required to complete this work.

The following negotiated items have been added to the contract.

Change Order No. 3						
Item	Unit	Unit Price	Original Quantity	Change Order Quantity	New Total Quantity	Change Order Total Cost
Raise Area Drainage Inlets (3 Each)	LSUM	\$13,100.73	0	1	1	\$13,100.73
Removal of Wayfinding Signs and Posts	LSUM	\$5,180.00	0	1	1	\$5,180.00
Manhole Rings and Lids (2) Total	LSUM	\$800.01	0	1	1	800.01
Change Order No. 3 Total						\$19,080.74

Respectfully Submitted,
TRIAD DESIGN GROUP, INC.

Robbie Williams, P.E.
Project Engineer