



MEMORANDUM

Council Agenda
Item No. IX. AG
12/6/2022

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 2, Project PC-0790, street resurfacing/repair, West Hefner Road from North Council Road to North Rockwell Avenue, North County Line Road from NW 150th Street to NW 164th Street, and North Morgan Road from West Britton Road to West Hefner Road, decrease of \$171,291.13. Wards 1 and 8.

Location:

West Hefner Road from North Council Road to North Rockwell Avenue,
North County Line Road from NW 150th Street to NW 164th Street, and
North Morgan Road from West Britton Road to West Hefner Road

Background:

This 2017 General Obligation Bond project provides for the necessary curb and gutter repair, base repair, pavement repair, concrete panels repair, resurfacing, and reconstruction of the existing pavement.

Amendment No. 2 adjusts plan quantities to match quantities in the field necessary for the completion of the project.

Construction began in Summer 2022 and is scheduled to be completed by late 2022.

Engineer:

Public Works Department

Contractor:

Atlas Paving Company

Cost:

Original Contract Amount	\$3,125,439.78	
Amendment No. 1	475,405.90	(15.21% increase)
Amendment No. 2	(171,291.13)	(5.48% decrease)
Change Order No. 1	0.00	(0.00%)
Revised Contract Amount	\$3,429,554.55	

Amendment No. 2 represents a decrease of \$171,291.13 or 5.48 percent below the original contract amount. Amendment Nos. 1 and 2 result in an overall increase of \$304,114.77. The revised contract amount is \$3,429,554.55.

Source of Funds:

2017 General Obligation Bond Authorization, Proposition No. 1 – Streets, Project PC-0790 – 2022 Sale – Public Works Department, Street Resurfacing – GO Bond Unlisted-A – Morgan Rd, Britton to Hefner – Non-Capital Construction (003-2228-3305001-ULSTA-B1701030119-52044007)

Review:

Public Works Department

Recommendation: Amendment be approved.