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AMENDMENT NO. 2 TO CONTRACT FOR ENGINEERING SERVICES 

 
This amendment is made and entered into this _____ day of _______________________, 

20__, by and between the Oklahoma City Water Utilities Trust, a municipal trust, herein called 

“Trust”, Johnson and Associates, LLC, herein called "Engineer". 

 

 WITNESSETH: 
 

WHEREAS, the Trust and the Engineer entered into an agreement on July 17, 2018 as 

follows: 

 Project Nos. WM-0261 and SM-0156 
Water Meter Vault Replacement Program; and 

  
WHEREAS, the Trust engaged the Engineer to provide for design and all other 

engineering services related to replacement of large commercial water meters; and 

WHEREAS, subsequent to the execution of the original contract, the Trust was notified 

that the Engineer converted their business from a corporation to an LLC, therefore, it was 

necessary to complete a contract assignment; and 

WHEREAS, due to multiple utility conflicts discovered during construction at Site 1, it 

was determined to be in the best interest of the Trust to direct the Engineer to provide alternate 

utility locations for the vault meter, and redesign the vault to conform to the new location; and 

WHEREAS, the most suitable option for the relocation required a more extensive utility 

location effort and required pavement repairs after the investigation, if the site was not chosen; 

and  

WHEREAS, therefore, it was necessary to increase Exhibit E – Additional Services to 

compensate the Engineer for those services, in the event pavement repairs are needed; and 

WHEREAS, the work above was authorized under the auspices of Assignment and 

Amendment No. 1; and 

WHEREAS, subsequent to the execution of the original contract as previously amended, 

it has been determined that additional utility exploration, survey, and re-design services are 

necessary at Site 3 (Eastern Avenue) to provide a meter to serve the City of Moore; and 
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WHEREAS, the original contract must be amended to provide for the Engineer’s 

increased scope of work as outlined above and associated fees; and 

WHEREAS, the total compensation to be paid to the Engineer for this Contract and 

Amendment shall be as follows: 

For the original contract: 

 Not to exceed $319,000 for engineering services 

For Amendment No. 1: 

 Not to exceed $27,250 for engineering services  

For Amendment No. 2: 

 Not to exceed $22,440 for engineering services 

Total Amended Contract: 

 Not to exceed $368,690 for all services (an increase of $22,440); and 

 WHEREAS, both parties agree to amend said contract. 

 NOW, THEREFORE, the parties agree as follows: 

 
I. Amend Paragraph 2. Basic Services. to read as follows: 

 
 Basic Services.  The Engineer is hereby engaged and employed by the Trust to perform in 

accordance with good engineering practices and in the best interest of the Trust in 
accordance with the professional standard of care all of the work as set out herein 
(including Amendment No. 1 work related to providing location alternatives for the vault 
meter at Site 1, redesign of the vault to conform to the new location, and increasing 
Exhibit E – Additional Services to provide for pavement repairs, if needed; and 
Amendment No. 2 work related to additional utility exploration, survey, and re-design 
services for Site 1 (Eastern Avenue) to provide a meter to serve the City of Moore); 
including Exhibit A, and including but not limited to the following: 

 
II. Amend Paragraph 5. Compensation. to read as follows: 
 
 Compensation.   The aggregate total compensation for all engineering services under this 

Contract shall not exceed a total fee of $368,690 (an increase of $22,440), which includes:  
for Basic Services an amount not to exceed $339,690 (an increase of $22,440) as 
specifically set forth in Exhibit B, attached hereto and incorporated herein; and, for 
Additional Services an amount not to exceed $29,000 as specifically set forth in Exhibit E, 
attached hereto and incorporated herein. 

 
III. Amend EXHIBIT B – COMPENSATION to read as follows: 
 

EXHIBIT B 
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COMPENSATION 
PROJECT NOS. WM-0261 AND SM-0156 

WATER METER VAULT REPLACEMENT PROGRAM 
 
Under the terms of this Contract, the Engineer agrees to perform the work and services described 
in this Contract.  The Trust agrees, in accordance with the limitations and conditions set forth in 
the Contract, to pay an amount not to exceed $368,690 (an increase of $22,440) which includes: 
for Basic Services an amount not to exceed $339,690 (an increase of $22,440), as specifically set 
forth in this Exhibit B; and, for Additional Services an amount not to exceed $29,000, as 
specifically set forth in Exhibit E. 
 
 B.I.  Basic Work and Services 

PHASE I - $187,250  
  
Compensation for basic services may not exceed $187,250, and in no event may the Engineer 
receive compensation in excess of the amount listed for each task for performance of its basic 
services. 
 
The Engineer may receive up to the following amounts of the not to exceed amounts for services 
rendered upon the completion of the following tasks.  Partial payments of the not to exceed 
amounts for each task may be invoiced for incremental work completed.  Not to exceed amounts 
below are accumulative for successive tasks. 
 
Task 1 an amount not to exceed: 
$33,800     Completion and recommendation by the 

General Manager for approval by the Trust of 
the Preliminary Report for the project. 

 
Task 2 an additional amount not to exceed: 
$102,750     Completion and acceptance by the Trust of the 

final plans and specifications for the project. 
 
Task 3 an additional amount not to exceed: 
$8,450      Award of the construction contract to the 

successful Bidder. 
 
Task 4 an additional amount not to exceed: 
$33,800     Upon completion and final acceptance by the 

Trust of the completed project.  Said amount 
is to be paid proportionately to the level of 
completion of project construction.  The 
proportionate amount is to be consistent with 
the Construction Contractor’s percentage of 
completion. 

 
Task 5 an additional amount not to exceed: 
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$8,450      Upon satisfactory completion and acceptance 
of the as-built drawings. 

 
 B.II.  Basic Work and Services 

PHASE II - $152,440 (an increase of $22,440) 
 
Compensation for basic services may not exceed $152,440 (an increase of $22,440), and in no 
event may the Engineer receive compensation in excess of the amount listed for each task for 
performance of its basic services. 
 
The Engineer may receive up to the following amounts of the not to exceed amounts for services 
rendered upon the completion of the following tasks.  Partial payments of the not to exceed 
amounts for each task may be invoiced for incremental work completed.  Not to exceed amounts 
below are accumulative for successive tasks. 
 
Task 1 an amount not to exceed: 
$5,000      Completion and recommendation by the 

General Manager for approval by the Trust of 
the Preliminary Report for the project. 

 
Task 2 an additional amount not to exceed: 
$80,940 (an increase of $20,940)   Completion and acceptance by the Trust of the 

final plans and specifications for the project. 
 
Task 3 an additional amount not to exceed: 
$6,500      Award of the construction contract to the 

successful Bidder. 
 
Task 4 an additional amount not to exceed: 
$53,500 (an increase of $1,500)   Upon completion and final acceptance by the 

Trust of the completed project.  Said amount 
is to be paid proportionately to the level of 
completion of project construction.  The 
proportionate amount is to be consistent with 
the Construction Contractor’s percentage of 
completion. 

 
Task 5 an additional amount not to exceed: 
$6,500      Upon satisfactory completion and acceptance 

of the as-built drawings. 
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EXHIBIT E 

ADDITIONAL SERVICES 
PROJECT NOS. WM-0261 AND SM-0156 

WATER METER VAULT REPLACEMENT PROGRAM 
 
Additional Services shall only be provided upon prior written and clearly detailed direction of 
the General Manager. The Engineer may be directed to perform any, all or none of the following 
Additional Services that may include, but not be limited to, the following: 
 

1. Geotechnical investigation and services. 
2. Additional detail preparation. 
3. Additional work necessary to complete a meter installation. 
4. Pavement Repairs $9,000  – added by Amendment No. 1  

Compensation for Additional Services:  Included in the not to exceed total compensation is an 
allowance for Additional Services in an amount not to exceed $29,000. This allowance is to be 
used and paid to the Engineer in the manner established in this Contract, unless other 
compensation means are agreed to in writing by the General Manager. The Additional Services 
compensation may only be used after the Engineer has performed Additional Services upon prior 
written authorization by the General Manager. Invoices submitted for Additional Services shall 
represent only hours actually worked on this project by the Engineer’s employees and the 
Engineer’s consultant’s employees and shall be accounted for separately for each Additional 
Service performed. 
 

[The remainder of this page intentionally left blank.] 



12TH SEPTEMBER 23

26TH SEPTEMBER
23





SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
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THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
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AssuredPartners of Washington, LLC
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Jim Ledbetter
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