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MEMORANDUM

The City of
OKLAHOMA CITY

Council Agenda
Item No. X. Q

11/22/2022

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Economic Development Trust in approving Amendment No. 
3 to Contract for Architectural Services with ADG, P.C., Project MB-1540, Myriad Gardens 
Crystal Bridge Renovation, 301 West Reno Avenue, fee increase of $68,000. Ward 6.

Location:
301 West Reno Avenue

Background:
This Economic Development project provides for renovations to the Myriad Gardens Crystal 
Bridge, and mechanical, electrical, plumbing and structural services for the replacement of three 
mechanical units.

Subsequent to execution of the original contract, and as previously amended, it has been 
determined to be in the best interest of the City and the Trust to direct the Architect to provide a 
feasibility study on the chiller system to determine if the current system is able to supply air 
conditioning to the Crystal Bridge and chilled water to the Devon Ice Rink. The study will evaluate 
two options as follows: Option 1 includes routing new chilled water supply and return lines from 
nearby Vicinity energy lines; and Option 2 includes installation of a new air-cooled chiller on the 
Myriad Gardens campus to provide cooling at the Myriad Gardens Crystal Bridge and Devon Ice 
Rink Chiller. The original contract must be amended to incorporate the Architect’s increased scope 
of work related to these services and associated fees.

The feasibility study is expected to be completed in February 2023.

Architect:
ADG, P.C.

Architectural Fee:
Original Contract Amount $86,500
Amendment No. 1 6,000
Amendment No. 2 5,900
Amendment No. 3     68,000
Revised Contract Amount $166,400
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Source of Funds:
Oklahoma City Economic Development Trust - TIF District No. 8 - Crystal Bridge Phase Two - 
Economic Development - Economic Development Contract (OCEDT-100-5800-0400599-ECON-
ED0860-52010030)

Oklahoma City Economic Development Trust - TIF District No. 2 - Crystal Bridge Phase Two -
Economic Development – Economic Development Contract (OCEDT-100-5200-0400599-
ECON-ED0274-52010030

Review:
Public Works Department

Recommendation: Concur with the Oklahoma City Economic Development Trust in approving 
Amendment.


